Executive Roadmap: Completed Deliverables & Future Tasks


Active Sprint: Sprint 5 (Proximity Alert & Testing)
Repository: ChathuraJT/meditrack-mobile
Status: PRODUCTION BUILD PREP

MEDITRACK MOBILE · PROJECT STATUS & ROADMAP


Completed Milestones vs. Future Development Tasks

Report Generated: October 2026 | Active Branch: feature/proximity_alert | Expo SDK 57 + Django Session Backend


1. Subsystem Implementation Progress



2. Overall Task Completion Breakdown



3. Strategic Phased Roadmap (Gantt Progression)



4. Key Deliverable Status Summary

[DONE] COMPLETED DELIVERABLES

- Django cookie authentication & CSRF validation
- Login, signup, phone verify (Sri Lanka E.164)
- Doctor search, appointment booking & live token queue
- Medical doodle theme with dynamic Dark/Light toggle
- Medication dosage tracker & Daily Recovery log UI
- Foreground GPS location tracker & 14-day rolling retention
- Matara synthetic disease surveillance ML prototype

[ACTIVE] IN PROGRESS (CURRENT BRANCH)

- Physical device testing for GPS fixes and permissions
- Proximity alert testing (33 passing unit tests)

[ROADMAP] FUTURE ROADMAP (PLANNED)

- Live Django REST endpoints for prescriptions & recovery
- Real-time proximity alerts against surveillance hotspots
- Native Mapbox/React Native map for nearby clinics
- Automated WhatsApp messaging bridge for tokens & alerts
- Push notifications (dosage reminders & queue status)

13 Tasks (56.5%)
COMPLETED DELIVERABLES

3 Tasks (13.0%)
IN-FLIGHT / TESTING

7 Tasks (30.5%)
FUTURE ROADMAP TASKS

33 Passed
AUTOMATED UNIT TESTS

Task Inventory: Completed Work vs. Upcoming Roadmap

Classification: Mobile Frontend + Django API + ML Engine
Coverage: 100% Core Navigation & Auth Verification

Completed Milestones (13 Tasks)

VERIFIED & TESTED

MODULE	DELIVERABLE DESCRIPTION	STATUS
Auth Client	Django Session & CSRF Client apiFetch with cookie headers & CSRF protection	DONE
Auth Screens	Login, Signup & Phone Verify Sri Lanka E.164 normalization, error masking	DONE
Theme System	Dynamic Dark/Light Appearance ThemeProvider with AsyncStorage persistence	DONE
UI Design	Medical Pattern Background Procedural SVG medical intelligence motif	DONE
Home Screen	Patient Portal & 2x2 Services Grid Companion badge, doctor, meds, recovery, map	DONE
Doctor Queue	Live Channeling & Token Generation Doctor search, hospital filter, wait-time estimation	DONE
Medications	Dose Scheduling & CareCard UI Morning/Afternoon/Night slots, taken/skipped states	DONE
Recovery Plan	Daily Symptoms & Milestone Check-in Physical activity difficulty, mood, progress log	DONE
Location Privacy	Foreground GPS Tracking & Consent Django consent sync, scoped local buckets, 14d wipe	DONE
Surveillance ML	Matara Synthetic Disease Models Simulated contact tracing for 6 viral infections	DONE
Test Suite	Automated Unit & Scenario Tests 33 passing tests (auth, booking, GPS, retention)	DONE

In-Progress & Future Tasks (10 Tasks)

NEXT SPRINTS

MODULE	PLANNED TASK / TARGET OBJECTIVE	TARGET
Device QA	Physical Android & iOS Validation Validate native GPS accuracy and session persistence	ACTIVE
Proximity Alerts	Proximity Branch Verification Finalize feature/proximity_alert and merge to main	ACTIVE
Live Care API	Prescription & Medication Django Sync Migrate demoService to live REST endpoints	SPRINT 6
Live Care API	Doctor Review of Recovery Logs Sync daily symptoms & check-ins to clinic portal	SPRINT 6
Outbreak Alerts	Realtime Proximity Warning Engine Match user GPS coordinates against outbreak hotspots	SPRINT 7
Facility Map	Interactive Native Map Implementation Replace placeholder with live hospitals & radar overlay	SPRINT 7
Push Alerts	Dosage & Live Queue Notifications expo-notifications for morning/night pills & token countdown	SPRINT 8
WhatsApp Bot	WhatsApp Notification Integration Hook PW-Whatsapp-Bridge for appointment SMS/chat alerts	SPRINT 8
Cloud Deploy	EAS Cloud Build & Store Deployment Production release candidate for Google Play & TestFlight	RELEASE